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Problems last week:
• Sudden voltage changes in Yellow storage cavity,

leading to debunching
• FEC replacement in alcove 7c
• Yellow main magnet power supply
• 6b permit module (3 times in 24hrs)
• Longitudinal emittance increase during transition crossing
• Low bunch intensity
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Stores during last week, Monday to Monday
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As of 03/14/04 24:00
Star     ×0.9
Phobos ×0.3 
Brahms ×0.4

Delivered 1196 (µb)-1 to Phenix [week ago : 1060]

136 (µb)-1 last week [best week:  158]
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Some statistics (week 8-Mar to 14-Mar), 
no maintenance

• No of stores : 26
Time in store : 98hrs (58% of calendar time)

• Average store time : 3.8hrs 

• Av. store-to-store time : 2.6hrs (ex beam experiments)

Rms store-to-store time: 2.6hrs 

• Optimum store length : 2.9hrs (for zero detector turn-on time)
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Low energy run: 31.2GeV/u total beam energy
• Tested ramp without beam (Al, George, Johannes)

• Thursday 8am to 6pm: test ramp with beam
→ Accelerate and store beam, start rf re-commissioning

• Wednesday 24-March, 8am: switch to low energy
→ Need to reach production fast, only small changes after setup

– 24h shifts scheduled
for 3 days

– Finish ramp development
– Re-commission 

rf storage system
– Other systems (ZDC, BLM,

gap cleaning, collimation)
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